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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #1
Morris Lithium Battery Fire

Morris, IL 
Latitude: 41.3631780 Longitude: ­88.4120145 

To: Doug Ballotti, EPA R5
Tom Short, EPA R5
Sam Borries, U.S. EPA
Jason El­Zein, U.S. EPA
Mike Ribordy, EPA R5
Jaime Brown, U.S. EPA
Matt Mankowski, U.S. EPA
Bobby Elzie, Illinois EPA
Chuck Curtis, IEPA
Carolyn Bohlen, U.S. EPA
HQ EOC, U.S. EPA
Mark Johnson, ATSDR
Debbie Keating, EPA R5
Fred Bartman, EPA R5
Rachel Linduska, EPA R5
Jerry Willman, Illinois EPA

From: Leonard Zintak, On­Scene Coordinator 

Date: 6/30/2021 

Reporting Period: 6/29/2021 ­ 6/30/2021 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/29/2021 Start Date: 6/29/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 6/29/2021

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
The site is located 900 E Benton Street in Morris, Grundy County, Illinois.  At approximately 12:00 pm on
June 29th, Morris Fire Department responded to a fire at the old Federal Paper Board building, now owned
by Superior Battery Inc., which was being used to store a large quantity of lithium batteries, solar panels
and other waste ele. Approximately 184,000 lbs of lithium batteries are thought to have been stored in the
building. Because the fire contains lithium, the Morris Fire Department initially made the decision to let the
fire burn itself out, as water and fire fighting foam can aggravate the fire and cause environmental damage. 

1.1.2.1 Location
900 E Benton Street, Grundy County, Morris, Illinois.

1.1.2.2 Description of Threat
The Superior Battery building housed several tons of lithium batteries that have been mostly consumed in
the fire. The smoke plume threatened to release contaminants into the atmosphere potentially exposing
nearby residents to hazardous substances including particulates, metals, and volatile organics.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On­Scene Coordinators (OSCs) Leonard Zintak and Lauren McCarrell mobilized to the site on June 29,
2021. On June 29, 2021, at approximately 14:00 hours, EPA activated the Superfund Technical Assessment
and Response Team (START) to respond to the incident.

According to the Morris Fire Chief, the fire was discovered at approximately 1200 hours on June 29,
2021. The Grundy County IL Emergency Management Agency ordered an emergency evacuation of
residents within a 1/2 mile radius of the site. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date
The Morris Fire Department and numerous other fire departments are on site monitoring the fire but are not
suppressing the fire with water or fire fighting foam due to the possibility of a violent reaction with the lithium
batteries.  A mandatory evacuation was issued for all residents within a 1/2 mile radius till 9 p.m. on June
30, 2021. The evacuation order was then extended for another 24 hours till 9 p.m. on July 1, 2021. The
evacuation center is located at First Christian Church, 455 W. Southmor Road in Morris.

USEPA deployed two OSCs and eight START contractors to provide air monitoring support for the fire. 

USEPA consulted with Agency for Toxic Substances and Disease Registry (ATSDR), the Illinois
Department of Public Health (IDPH), and the Grundy County Health Department to establish action levels
for air monitoring data.

The Interagency Modelling and Atmospheric Assessment Center (IMAAC) was consulted by the Illinois Civil
Support Team (CST) to develop plume models for the release. This model predicted potential  plumes
trending to the northeast and southeast from the site, with hazardous, very hazardous, and unhealthy soot
levels as well as hydrogen fluoride levels that potentially could have extended into residential
neighborhoods.  Real­time air monitoring data did not show any elevated levels of contaminants in the
residental areas above action levels. 

USEPA START contractors are performing community air monitoring for volatile organic
compounds (VOCs), lower explosive limit (LEL), carbon monoxide (CO), hydrogen sulfide (H2S), oxygen
(O2), particulates, and hydrogen flouride. Illinois CST members are also providing air monitoring support for
the response by deploying AreaRAEs to monitor VOCs, LEL, CO, H2S, and O2.

Due to the lithium batteries contained within the building, the Morris Fire Department initially planned to let
the fire burn itself out. After consulting with experts about lithium battery fire fighting techniques, the fire
department decided to apply a dry chemical agent called "Purple K" with a small amount of water to
suppress the fire. At approximately 14:00 on 6/30/21, the fire department removed part of the building wall
and gained access to the fire from this location. They discovered a 30 by 40 foot area of burning batteries
and applied the Purple K at approximately 15:30. The Purple K was unsuccessful in extinguishing the fire.
After observing no adverse reaction to the application of Purple K and water, the fire department continued
to apply water only to the burning area. They applied high flow water to the fire and once the batteries were
cooled, the fire department applied Portland cement at approximately 18:00. The 30 by 40 foot battery area
was covered with cement as well as a few hot spots within the building. The fire department completed
application of cement at approximately 23:00 on 6/30/21 and have not observed any smoke from the
batteries since.

IEPA is assessing the storm drains and outfalls to the Illinois River for potential runoff.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Jin Zheng, the president of Superior Battery Inc., has been identified as the Responsible Party.
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
USEPA START contractors along with the CST members will continue to provide 24hour air monitoring
support during the response while the fire is ongoing. 

USEPA START contractors will also collect outdoor (ambient) air samples for laboratory analysis of metals
(including lithium), alkaline dusts, and volatile organic compounds (VOCs). 

2.2.1.1 Planned Response Activities
USEPA START contractors  will continue to provide 24hour air monitoring support during the response while
the fire is ongoing. 

USEPA START contractors will also collect outdoor (ambient) air samples for laboratory analysis of metals
(including lithium), alkaline dusts, and volatile organic compounds (VOCs). 

2.2.1.2 Next Steps

2.2.2 Issues
Post­fire site stabilization activities for lithium battery cleanup.

2.3 Logistics Section

No information is available at this time

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $50,000.00 $0.00 $50,000.00 100.00%

Intramural Costs

Total Site Costs $50,000.00 $0.00 $50,000.00 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Illinois Mutual Aid Box Alarm System (MABAS) is providing a safety officer

2.5.2 Liaison Officer

2.5.3 Information Officer
Lieutenant Nick Doerfler at Coal City Fire Protection District

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
EPA Region 5
Illinois EPA
Illinois State Police
Illinois Emergency Management Agency
Illinois Civil Support Team
Illinois Mutual Aid Box Alarm System
Grundy County Sheriffs
US Coast Guard
Grundy County EMA
Grundy County Health Department
Red Cross

4. Personnel On Site

EPA ­ 2
START ­ 8
Illinois EPA ­ 3
IL CST ­ 12

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/morrislithiumbatteryfire

6.2 Reporting Schedule
It is anticipated that POLREPS will be provided at 24hour intervals

7. Situational Reference Materials

response.epa.gov/morrislithiumbatteryfire
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2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date
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2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
USEPA START contractors along with the CST members will continue to provide 24hour air monitoring
support during the response while the fire is ongoing. 

USEPA START contractors will also collect outdoor (ambient) air samples for laboratory analysis of metals
(including lithium), alkaline dusts, and volatile organic compounds (VOCs). 
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2.2.1.2 Next Steps

2.2.2 Issues
Post­fire site stabilization activities for lithium battery cleanup.

2.3 Logistics Section

No information is available at this time

2.4 Finance Section

Estimated Costs *
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Total To
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%
Remaining

Extramural Costs

TAT/START $50,000.00 $0.00 $50,000.00 100.00%

Intramural Costs

Total Site Costs $50,000.00 $0.00 $50,000.00 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
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government may include in any claim for cost recovery.
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by Superior Battery Inc., which was being used to store a large quantity of lithium batteries, solar panels
and other waste ele. Approximately 184,000 lbs of lithium batteries are thought to have been stored in the
building. Because the fire contains lithium, the Morris Fire Department initially made the decision to let the
fire burn itself out, as water and fire fighting foam can aggravate the fire and cause environmental damage. 

1.1.2.1 Location
900 E Benton Street, Grundy County, Morris, Illinois.

1.1.2.2 Description of Threat
The Superior Battery building housed several tons of lithium batteries that have been mostly consumed in
the fire. The smoke plume threatened to release contaminants into the atmosphere potentially exposing
nearby residents to hazardous substances including particulates, metals, and volatile organics.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On­Scene Coordinators (OSCs) Leonard Zintak and Lauren McCarrell mobilized to the site on June 29,
2021. On June 29, 2021, at approximately 14:00 hours, EPA activated the Superfund Technical Assessment
and Response Team (START) to respond to the incident.

According to the Morris Fire Chief, the fire was discovered at approximately 1200 hours on June 29,
2021. The Grundy County IL Emergency Management Agency ordered an emergency evacuation of
residents within a 1/2 mile radius of the site. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date
The Morris Fire Department and numerous other fire departments are on site monitoring the fire but are not
suppressing the fire with water or fire fighting foam due to the possibility of a violent reaction with the lithium
batteries.  A mandatory evacuation was issued for all residents within a 1/2 mile radius till 9 p.m. on June
30, 2021. The evacuation order was then extended for another 24 hours till 9 p.m. on July 1, 2021. The
evacuation center is located at First Christian Church, 455 W. Southmor Road in Morris.

USEPA deployed two OSCs and eight START contractors to provide air monitoring support for the fire. 

USEPA consulted with Agency for Toxic Substances and Disease Registry (ATSDR), the Illinois
Department of Public Health (IDPH), and the Grundy County Health Department to establish action levels
for air monitoring data.

The Interagency Modelling and Atmospheric Assessment Center (IMAAC) was consulted by the Illinois Civil
Support Team (CST) to develop plume models for the release. This model predicted potential  plumes
trending to the northeast and southeast from the site, with hazardous, very hazardous, and unhealthy soot
levels as well as hydrogen fluoride levels that potentially could have extended into residential
neighborhoods.  Real­time air monitoring data did not show any elevated levels of contaminants in the
residental areas above action levels. 

USEPA START contractors are performing community air monitoring for volatile organic
compounds (VOCs), lower explosive limit (LEL), carbon monoxide (CO), hydrogen sulfide (H2S), oxygen
(O2), particulates, and hydrogen flouride. Illinois CST members are also providing air monitoring support for
the response by deploying AreaRAEs to monitor VOCs, LEL, CO, H2S, and O2.

Due to the lithium batteries contained within the building, the Morris Fire Department initially planned to let
the fire burn itself out. After consulting with experts about lithium battery fire fighting techniques, the fire
department decided to apply a dry chemical agent called "Purple K" with a small amount of water to
suppress the fire. At approximately 14:00 on 6/30/21, the fire department removed part of the building wall
and gained access to the fire from this location. They discovered a 30 by 40 foot area of burning batteries
and applied the Purple K at approximately 15:30. The Purple K was unsuccessful in extinguishing the fire.
After observing no adverse reaction to the application of Purple K and water, the fire department continued
to apply water only to the burning area. They applied high flow water to the fire and once the batteries were
cooled, the fire department applied Portland cement at approximately 18:00. The 30 by 40 foot battery area
was covered with cement as well as a few hot spots within the building. The fire department completed
application of cement at approximately 23:00 on 6/30/21 and have not observed any smoke from the
batteries since.

IEPA is assessing the storm drains and outfalls to the Illinois River for potential runoff.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Jin Zheng, the president of Superior Battery Inc., has been identified as the Responsible Party.
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
USEPA START contractors along with the CST members will continue to provide 24hour air monitoring
support during the response while the fire is ongoing. 

USEPA START contractors will also collect outdoor (ambient) air samples for laboratory analysis of metals
(including lithium), alkaline dusts, and volatile organic compounds (VOCs). 

2.2.1.1 Planned Response Activities
USEPA START contractors  will continue to provide 24hour air monitoring support during the response while
the fire is ongoing. 

USEPA START contractors will also collect outdoor (ambient) air samples for laboratory analysis of metals
(including lithium), alkaline dusts, and volatile organic compounds (VOCs). 

2.2.1.2 Next Steps

2.2.2 Issues
Post­fire site stabilization activities for lithium battery cleanup.

2.3 Logistics Section

No information is available at this time

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $50,000.00 $0.00 $50,000.00 100.00%

Intramural Costs

Total Site Costs $50,000.00 $0.00 $50,000.00 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Illinois Mutual Aid Box Alarm System (MABAS) is providing a safety officer

2.5.2 Liaison Officer

2.5.3 Information Officer
Lieutenant Nick Doerfler at Coal City Fire Protection District

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
EPA Region 5
Illinois EPA
Illinois State Police
Illinois Emergency Management Agency
Illinois Civil Support Team
Illinois Mutual Aid Box Alarm System
Grundy County Sheriffs
US Coast Guard
Grundy County EMA
Grundy County Health Department
Red Cross

4. Personnel On Site

EPA ­ 2
START ­ 8
Illinois EPA ­ 3
IL CST ­ 12

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/morrislithiumbatteryfire

6.2 Reporting Schedule
It is anticipated that POLREPS will be provided at 24hour intervals

7. Situational Reference Materials

response.epa.gov/morrislithiumbatteryfire








